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Preface
The Mildura Riverfront Central Precincts Feasibility assesses and develops the Mildura Riverfront 2005 Masterplan. The 
purpose of this further investigation is to provide a strategic basis to secure the proposed outcomes for both the Central 
Precincts and the entire Mildura riverfront. New opportunities have arisen since the 2005 Masterplan’s adoption with the 
removal of rail freight infrastructure now underway and government funding available to support the preservation of the 
Murray River.

The feasibility develops the Central Precincts identified in the 2005 Masterplan. Further investigation into the detailed 
design, feasibility and costing of the necessary public infrastructure to facilitate the identified private sector investment in the 
Precincts has been undertaken. This includes a detailed scoping analysis and costing of the key development opportunities 
proposed.

The feasibility process is outlined in five consecutive reports. The 2005 Masterplan is assessed against detailed site 
investigations, document research completed before and after the Masterplan’s adoption, and an analysis of current trends 
and issues.

A conceptual framework is then developed utilising the findings of the background assessment. It establishes the design 
principles to guide and govern the refinement of the Central Precincts Masterplan.

The Masterplan is refined through the design development phase outlining the recommendations for development of the 
Central Precincts. It presents the ideas behind the overarching vision for the project and a detailed breakdown of its 
components.

The Central Precincts feasibility recognises the project as unique opportunity within Mildura establishing a high quality 
mixed-use development of regional benefit. It proposes to maintain the existing qualities of the area, including both the 
natural elements and built structures, endeavouring to a create a vibrant and diverse riverfront that is rich with the social, 
economic and environmental experiences. It will promote a community that celebrates past, current and future contexts and 
one that contributes robustly and positively to the development of Mildura and its riverfront.

Image
Mildura Aerial, 2009 Flickr.
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Executive Summary
The Feasibility Report provides an overview of the developed design of the Central Precincts outlining the preferred 
Masterplan scheme. Within private development parcels a preferred recommendation is established, however alternative 
scenarios are considered. It provides a detailed breakdown of its two major components: built form and public open space. 
Designed in collaboration they each offer different but complementary aspects to the Central Precincts development to 
contribute and enhance Mildura and the surrounding region. Individual plans illustrate the location and extent of various 
elements.

Design parameters are established to instruct the development the Masterplan’s components with individual elements being 
described in detail with supporting images to convey the design intent. Guidelines pertaining to sustainability, water and 
flood management for the site as a whole and individual items are provided. Infrastructure requirements of the Masterplan 
are broken down into major items including car parking, traffic and site works.

Feasibility costings highlight the economic benefits of the Central Precincts development including opportunities for tourism, 
local business, public and private investments and employment.

Outlined is an overview of the consultation process and findings through the refinement of the Central Precincts. It is 
indicated that ongoing community and stakeholders consultation will be necessary as the Masterplan is implemented.
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Image
Central Precincts Masterplan.
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1.0 Masterplan
This section provides more detail on the preferred design outlined in the Concept Report 02.

The images within this section of the report are purely representations depicting particular elements of the Masterplan and 
are not to be considered final design solutions. They illustrate intended building heights; extent of public open space; views; 
vistas and the various components of the Masterplan.

The Central Precincts Masterplan is depicted on the facing page with reference list of items outlined below.
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1.1 Central Precincts Masterplan

N



6 MILDURA MURRAY

1.2 Land Use

Residential - Low/Medium Density

Residential - Medium/High Density

Mixed Use - Residential/Commercial

Accommodation/Conference/Retail Cultural Centre

Transport Interchange/Commercial

Retail

Heritage Adaptive Reuse

Adaptive Reuse

The following diagram highlights the built form 
placement and the associated building uses. The 
Masterplan offers a range of land uses including: 
residential; mixed use; accommodation; retail; 
commercial; cultural and adaptive reuse.
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Residential - Low/Medium Density

Residential - Medium/High Density

Mixed Use - Residential/Commercial

Accommodation/Conference/Retail Cultural Centre

Transport Interchange/Commercial

Retail

Heritage Adaptive Reuse

Adaptive Reuse
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medium-HigH density Residential
The medium-high density residential areas are 
positioned within the residential and mixed use 
transitional zones of the conceptual framework. These 
developments have been included to promote a mixed 
use arrangement. Retail and commercial spaces at 
ground level with residential over generate activity and 
public interaction.

The built form outcomes are intended to respect 
the existing densities of Mildura, and respond to the 
connections between the CBD, parkland and riverfront. 
Generally three storey buildings are proposed for these 
mixed used residential areas.

1.3 Built Form Representation

CultuRal CentRe
The Cultural Centre is located between the social 
(Langtree) and cultural (Deakin) zones devised in the 
project’s conceptual framework. Locating the Cultural 
Centre at the heart of the riverfront development 
provides a central public attraction for the development 
that complements the surrounding commercial activity.

The green roof of the Cultural Centre links the green 
roof space of the Railway Gardens to the landscaped 
riverfront. The building acts as a transitional zone 
to provide a physical connection the city and the 
riverfront.
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lOw-medium density Residential
The low-medium density residential areas are 
positioned on the periphery of the Central Precincts 
area within the residential and recreational zones of the 
conceptual framework.

These residential areas have a relationship with Jaycee 
Park taking advantage of the existing amenity and 
provide passive surveillance. Densities of one to two 
stories have been established to remain in keeping  
with the existing residential context.

tRansPORt inteRCHange and COmmeRCial
The Transport Interchange and commercial buildings 
are associated with the commercial and mixed zones 
of the conceptual framework. The buildings address 
the activity from the CBD positioned adjacent to the 
Langtree Promenade connection. A strong relationship 
between the built form and Seventh Street has 
been established to ensure for the prosperity of the 
commercial activity and amenity of the streetscape.

Again densities of three-four stories have been 
established to fit in with the existing Mildura CBD.
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site seCtiOn 01
The section is cut on the axis of Deakin Avenue from 
the intersection at Seventh Street down to the Murray 
River. Key elements depicted are the pedestrian foot 
bridge over the rail corridor, the descent by both stairs 
and access lift into ‘Deakin Plaza’. The Cultural Centre 
(Flanking Deakin Plaza) built into the escarpment with 
a green roof allowing for visual continuity from Seventh 
Street down to the park and Murray River. Also 
depicted is an artist impression of the refurbishment 
of the Mildura Rowing Club and Pump House with the 
provision for café facilities. The final built form shown 
is ‘Deakin Lookout’, the finale of the Deakin axis where 
the pedestrian can walk out over the Murray River.
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site seCtiOn 02
This section has been cut on the axis of Langtree 
Avenue identified in the conceptual framework as a 
key social node of the CBD and establishes the main 
connection point between the CBD and the riverfront. 
A staircase declines from Seventh Street via small retail 
tenancies and cafés. Depicted in elevation beyond 
is the Transport Interchange (incorporating access 
lift) and commercial space. The Promenade then 
proceeds under a rail bridge opening to the Cultural 
Centre, Convention Centre and visitor accommodation 
complex overlooking the parkland, Powerhouse 
heritage building and the Murray River.
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1.4  Landscaping and Open Space

1.4.1 Connection and Access

 - The park development will be a generator for local 
employment opportunities and local business 
revitalisation and provide a greater interface between 
the CBD main street retail precinct and the paddle 
boat wharfs.

 - The park will be integrated with the proposed 
Transport Interchange providing easy accessibility 
between the CBD and the riverfront. This will include 
the implementation of a new bus and rail station. 
The Transport Interchange will connect the park to 
the greater region.

 - The Transport Interchange will ‘future proof’ the rail 
service to ensure continued potential for growth in 
years to come.

 - The park development will serve as a key tourism 
destination that will attract and capture local, 
regional and national visitation.

 - The proposed Langtree Promenade will provide 
direct access to the Transport Interchange and 
the entirety of the park. Tourist information will be 
integrated into the Langtree Promenade.

 - Two new pedestrian links will also connect directly 
to the Transport Interchange and provide greater 
connection between the CBD and the park. This will 
further promote and encourage walkable access.

 - Way finding interactive elements and signage will 
form part of the parks education, information and 
orientation system.

 - The integration of a new pedestrian network and 
cycle network will provide ease of movement and 
accessibility within the park as well as links to 
existing external pedestrian and cycling systems.

 - Proposed car/bus parking is designed to provide 
maximum accessibility to all parts of the park. It 
includes the following: Upgrade and relocation of 
the wharf car/bus parking to facilitate better capacity 
and connection to both paddle steamers and the 
Sound Shell; underground car parking to be located 
in close proximity to the new Cultural Centre; new 
car parking to be provided adjacent Jaycee Park 
and river house boat mooring areas; increased 
street parking will be provided in close proximity to 
the Langtree Promenade; and the existing tennis 
court car park is to be upgraded.

1.4.2 The River

 - The river edge natural plant communities will be 
restored and reinstated to improve the health of the 
river, improve stabilisation and encourage the return 
of native fauna.

 - The proposed green amphitheatre will provide river 
access and recreational activities.

 - A new boardwalk along the river’s edge will form part 
of the pedestrian linkage for the site and allow short 
term houseboat mooring.

 - The existing boardwalk will be extended and 
connected to a proposed Deakin Plaza Lookout.

 - Boating activities are to be segregated to reduce 
congestion.

1.4.3 Art and Culture

 - A new Cultural Centre will establish important links 
to schools and universities as well as the park itself. 
It will also serve as an important tourist destination 
for the region, providing a range of activity, amenity 
and facilities.

 - Public art works will form an important cultural and 
educational layer to the park. In addition, a dedicated 
plaza, between the proposed Cultural Centre 
buildings, will provide a platform for the display and 
exhibition of indigenous art and performances.

 - The existing Art Gallery is to be retained with the 
potential for it to curate and promote art installations 
and events within the park.

 - The incorporation of a new Children’s Playroom 
and BBQ Arbour will provide further amenity and 
space for recreation. The children’s playroom will 
be located adjacent the Rowing Club and the BBQ 
arbour will sit in close proximity to Jaycee Park.

 - Community gardens will be located within the park 
and will interface with the proposed residential 
apartments and townhouses, providing amenity and 
privacy.

1.4.5 Natural Environments

 - The Rain Gardens proposed for the park will form 
a key part of the sites natural environment. They 
will be part of an overall integrated water strategy 
and will act as the towns stormwater catchment 
filtration system. The Rain Gardens will be made up 
of five separate plant community typologies, each 
representing a plant community found in one of the 
five major ‘Icon Sites’ found along the Murray River.

 - Existing endangered River Red Gum’s are to be 
retained within the site and along the rivers edge. 
Additional River Red Gum trees are to be added to 
help re-establish this community’s presence within 
the parkland. In addition, new lawn areas will be 
minimised and a range of endemic plant species 
utilised to assist in promoting the return of native 
fauna and increasing biodiversity.

1.4.4 Commercial and Heritage

 - The relocation of the Bill Hyder Gardens will allow 
current recreation space to be retained while also 
serving as an improved educational resource. The 
Bill Hyder Gardens could be expanded to provide 
an interpretive display of the history of irrigation and 
productive farming practices of the region.

 - The existing Rowing Club House has the potential 
for extension and upgrade with the possible 
implementation of a restaurant facility.

 - The existing Powerhouse building of architectural 
and heritage significance potentially could be 
adapted for restaurants; cafés or other similar 
facilities to further enhance the vibrancy and appeal 
of the park.

 - The existing Skate Park, Jaycee Park and Sound 
Shell are to be retained and integrated into the new 
park design, establishing a broader recreational 
precinct.

 - The existing War Memorial is proposed to be 
relocated and upgraded, allowing this important 
element to be better viewed, celebrated and 
appreciated. It’s proposed relocation would facilitate 
larger gatherings by utilising the proposed lawn 
slope as a green amphitheatre.

 - The existing Carriage Sheds are also to be retained 
for their architectural and heritage value. Future 
upgrade of these buildings could create a market 
and events venue.
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1.4.6 Landscape Masterplan

N
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Vegetation

Landscaping

1.4.7 Landscaping and Vegetation

The following diagram highlights the proposed 
landscape and vegetation within the Central Precincts 
area. The landscape component is primarily focused 
upon sustainable water urban design initiatives 
providing the basis for the landscape layout.

Existing and new vegetation provides a variety of 
native flora and endemic plant species.
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1.4.8 Plaza and Paving and Boardwalk and  
 Jetty

The following diagram highlights the proposed areas 
for plazas, paving, boardwalks and jetties within the 
Central Precincts Masterplan.

The hardstand elements have been planned to support 
and enhance pedestrian flows including bike riding 
and walking in and around the site.

The jetties and boardwalks establish a direct 
relationship with the riverfront making it accessible 
to all for river and water activities, including rowing, 
temporary boat mooring, fishing and paddleboat 
steamers.

The main pedestrian access points to the site are from 
Langtree Avenue and the Deakin Ave connections. 
These plazas provide the a physical and visual 
connections to the riverfront.

Additionally, all proposed roads have a designated foot 
path system to allow for effective pedestrian usability.

Plazas and Paving

Boardwalks and Jetties

Bridge

Public Lifts
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deakin Plaza
Nestled between the two wings of the Cultural 
Centre this generous plaza space heralds the cultural 
significance of Deakin Ave and the importance of the 
riverfront arrival node. A bridge crosses the railway line 
to meet a new stair/lift that provides access to both 
the Cultural Centre and Deakin Plaza.

A landscaped wall provides a backdrop to the open 
plaza space which has interpretive opportunities 
within a combination of soft and hard landscaping 
treatments. To the north the plaza opens up to the 
park spaces with an easy transition to the riverfront.

deakin Plaza lOOkOut
This modern feature concludes the Deakin Avenue 
cultural spine. The lookout will become a feature of the 
site with its sculptural form. Locals and visitors utilise 
it to view the river activity and surrounding landscape.

The forecourt to the lookout is the a public seating area 
linked to a café. The Rowing Club and Pump House 
buildings flank Deakin Plaza which are proposed to 
be upgraded and maintained as functional, adaptively 
reused buildings.
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RiveRPaRk and PubliC OPen sPaCe
At the junction of Langtree Promenade and the 
realigned Hugh King Drive public walkways and 
adjacent park space offer clear views to the riverfront.

These main pedestrian thoroughfares are fully 
accessible to the public and will be well lit at night to 
ensure for safety of use. Areas remain accessible to 
vehicular traffic as needed to service the park.

bOaRdwalks, PatHs and gRassed 
amPHitHeatRe
Langtree Promenade culminates is a boardwalk 
with the existing Rowing Club, Deakin Lookout and 
the proposed grassed amphitheatre located at the 
riverfront beyond.

Boating traffic including houseboats and paddle 
steamers have improved mooring facilities and direct 
access to the park and CBD beyond.
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langtRee PROmenade
From the top of Langtree Promenade at the junction 
of Seventh Street the landscape passes under a new 
railway bridge to the parkland and riverfront.

langtRee PROmenade teRRaCed stePs
Langtree Promenade terraces up toward the CBD and 
is flanked by commercial, retail and car park spaces. 
Soft landscaping is introduced to provide a balance to 
the hard stand areas and to shade the public spaces.

Public seating has been incorporated to take 
advantage of the riverfront view and is supported by 
small retail zones within the terraced Promenade.
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langtRee Plaza
Langtree Plaza is situated between the realigned Hugh 
King Drive and the base of the stairs descending 
under the rail bridge from the CBD and is flanked by 
commercial retail space on both sides to activate the 
area.

Given its size a range of community activities could be 
supported offering views and a direct connection to 
the riverfront.

langtRee Plaza
Langtree Plaza is situated between the realigned Hugh 
King Drive and the base of the stairs descending 
under the rail bridge from the CBD and is flanked by 
commercial retail space on both sides to activate the 
area.

Given its size a range of community activities could be 
supported offering views and a direct connection to 
the riverfront.

Pine avenue Rail undeRPass
The Pine Avenue rail underpass provides a fourth 
connection point between Seventh Street and the 
riverfront within the Central Precincts area. This 
connection would provide the residential areas (existing 
and proposed) with a direct and safe pedestrian 
access underneath the railway line.
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RiveRPaRk aeRial
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CentRal PReCinCts aeRial
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1.5 Car Parking

Road side public: Approx 400 spaces

Underground public: Approx 250 spaces

Basement private: Approx 400+ spaces

The following diagram highlights the proposed car 
parking opportunities within the Central Precincts 
area. Provided a variety of road side, underground and 
basement car parking options.

Depending on the density of the proposed residential 
development it may be appropriate to make allowance 
for on street parking within the residential areas.

Additional parking has been introduced to support 
the anticipated increase in visitation to the Central 
Precincts facilities. Provision to cater for events at the 
tennis and sound shell have also been considered in 
establishing car parking capacities.

With the development of the Mildura CBD existing 
parking areas will be used for the development 
opportunities. Provision for parking in underground 

areas along side Seventh Street will help substitute this 
lost capacity. These underground parking areas will be 
integrated with the visitor areas along the boundary of 
the Central Precincts area.

Car parking will be integrated with new access roads 
throughout the development increasing accessibility to 
the parkland and riverfront.
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1.6 Traffic and Infrastructure

New Road Network

Traffic Calming Device

Roundabout

Intersection Upgrades

Gateways

The following diagram highlights the new roads 
that connect the Central Precincts area to Mildura’s 
existing road network. Two main vehicular gateways 
are identified at Hugh King Drive and Madden Avenue, 
and Hugh King Drive and Chaffey Avenue providing the 
primary access points to the Central Precincts area.

Hugh King Drive has been realigned to better serve the 
riverfront providing appropriate levels of access to the 
public facilities, riverfront and residential areas.

New roads have been devised to cater for the 
anticipated volume of traffic and provide emergency 
vehicle access to all areas of the development.

Appropriate intersection upgrades are required at the 
following intersections: realigned Hugh King Dr and 
Madden Ave; Madden Ave and Seventh Street; Lime 
Ave and Seventh Street; and realigned Hugh King Dr 
and Chaffey Ave.

Traffic calming devices including speed humps 
and signage are to be provided as part of the road 
infrastructure.
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1.7 Water Management

1.7.1 Water Sensitive Urban Design

 - The project offers a major opportunity to implement 
sustainable water management initiatives with 
benefits that reach beyond the site itself.

 - Proposed Rain Gardens for the park will be a key part 
of an overall integrated water strategy for the site 
that forms part of the city’s stormwater catchment 
filtration system.

 - There will be five Rain Garden community typologies 
in total, each representing a plant community found in 
one of the five major ‘Icon Sites’ found along Murray 
River. The ‘Icon Sites’ are so named because of their 
ecological, cultural and Indigenous significance. The 
five Rain Garden community typologies are derived 
from those found in the Baramah-Millewa Forest; 
Gunbower-Koondrook-Perricoota Forest; Hattah 
Lakes, Chowilla Floodplain and Lindsay-Wallpolla 
Island; Lower Lakes and the Coorong and Murray 
Mouth.

 - The proposed Rain Gardens will filtrate stormwater 
captured from the urban catchment. They will act as 
filtration and storage facilities as well as educational 
and environmental places of learning. They will also 
contribute to the improved water quality of the river 
by reducing contaminated stormwater outflows.

 - The total stormwater catchment collected in the 
parks filtration system is 114ha, 170 ML/year.

 - Two options are proposed for the reuse of stormwater 
from the urban catchment. The first option would be 
to reuse captured non-potable water to meet the 
irrigation needs of Riverpark and other local parks. 
The second option would be to redirect captured 
non-potable water to the LMW water plant where it 
would be further treated for future potable use.

 - Solar panels will be installed on a number of the 
developments roofs to provide power for the park 
lighting, irrigation pumps, and other associated 
operations.

 - A centralised park composting area is proposed. 
This could provide an important resource and 
remove the need for external importation of such 
organic materials.

 - The park is designed to minimise irrigation needs 
and potable water demands and is to be both flood 
and drought proof.

 - The park will reduce areas of lawn and utilise a 
range of endemic plant species. This will promote 
biodiversity, increase the longevity of the parks 
life, reduce maintenance needs, lower irrigation 

1.7.2 Black Water Treatment

 - A black water treatment plant is proposed to treat all 
sewage generated by the new riverside development.  
Initial calculations indicated that a plant 45 kilolitre 
per day plant would be required. The plant would 
treat the sewage to Grade A standard so that it can 
be used within buildings for toilet flushing and other 
non-potable uses. Excess black water could be 
reticulated for irrigation or non-potable uses in the 
CBD. If there was excess stormwater this could be 
blended with the black water for distribution.

 - There is a significant opportunity to integrate an 
urban recycled water network in Mildura that could 
start to create considerable potable water savings.  
A significant volume of this water could be sourced 
from black water treatment and harvested rainwater.  
Stormwater collated on the site and not required for 
irrigation of the parklands could also contribute to 
this supply of recycled water.

requirements, and encourage native fauna to 
frequent the site.

 - The proposed planting will also implement and 
celebrate traditional bush foods (aboriginal) of the 
region.

 - Significant site trees are to retained and added 
to. This will increase biomass through carbon 
banking and so reduce the carbon footprint of the 
development.

 - The design will seek to use local materials with low 
embodied energy and will utilise salvaged, recycled 
and reclaimed materials were possible. Hard 
surfaces are to be minimised and shade provided 
through tree planting and built shade structures. 

 - Green roofs are also proposed for a number of 
the developments new buildings. These combined 
measures will assist in reducing any urban heat 
island effects.

 - The design aims to secure new funding made 
available as part of the National Urban Water and 
Desalination Plan. In particular, the project seeks to 
meet key assessment criteria through it’s stormwater 
harvesting and water recycling initiatives.
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Rain Garden filtration zones

Black water treatment plant 
and water storage zone

The following diagram highlights the location of the 
Rain Gardens filtration beds and the black water 
treatment plant.



26 MILDURA MURRAY

1.8 Retaining Existing Buildings

The following diagram highlights the buildings and 
structures which are to be retained and adaptively 
reused within the Central Precincts area. These 
structure include:

Existing buildings to be retained

1

2

3
4

5

1

2

3

4

5

6

6

Current Pump House
Wharf Structure

Rowing Club
Powerhouse Performance Space
Original Pump House
Railway Cooling Shed
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1.9 Flood Management

The following diagram highlights the 1 in 100 year 
flood level, based upon the historic 1956 flood.

The current parklands are affected in heavy rainfall 
events by flood waters from the Murray River. It is 
important that during the development of the riverfront 
precinct the area which currently supplies flood storage 
along the bank of the Murray should not be altered in a 
manner which adversely affects the flood levels down 

stream of the precinct. In order to ensure this does 
not happen the flood storage should be retained with 
the volume between the 100 year flood level and the 
ground level not to be decreased.

Should buildings be proposed within the flood plain 
and their floor levels set above the flood levels, there 
will also be a requirement for compensatory storage 
within the flood affected area. This storage may be 

acquired by requiring landscaped areas to be further 
below the flood level.

As the levels proposed for the landscaped areas which 
are the main flood affected area are relatively close to 
the existing ground level it is likely that there will not be 
an issue with adversely affecting the flood levels down 
stream of the precinct.

1 in 100 Year Flood Level

Buildings which are to be constructed will need to 
either be built with floor levels above the 100 year flood 
levels or be designed to prevent water egress during a 
flood event, this could mean the incorporation of flood 
gates at all openings exposed to the flood waters.
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1.10 River Activity
Murray River

Jetty for temporary mooring

Jetty for rowing use

Jetty for paddleboat steamers

Rowing course (approx position)

The following diagram highlights the issues that have 
been considered for river activities, including jetties for 
temporary mooring, jetties for rowing use, jetties for 
paddleboat steamers and the approximate location of 
the existing rowing course.

It is recommended that a water management plan 
shall be undertaken to respond the river activity uses, 
to ensure all interested parties are considered.
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1.11 Site Works

Major Cut and Fill Zones

Minor Cut and Fill Zones within Riverpark

The following diagrams highlights the major and minor 
cut and fill site works in the Central Precincts area.

The Masterplan locates a number of buildings along 
the boundary of the rail corridor. Positioning structures 
in close proximity to this corridor would result in the 
level differences between the it and the toe of the 
embankment to be restrained through earth retaining 
structural walls. Consideration for the allowable 

proximity to the rail corridor will be required during 
concept design of these buildings.

The landscaped zones have been positioned to 
balance the cut and fill for these areas, however 
proposed underground car parks and pedestrian 
walkways will result in excess cut volumes within the 
site. This excess material will require disposal from 
the site and depending on the state can potentially 

be reused for fill on other projects. Soil found to be 
unsuitable or contaminated will need to be disposed 
of in a suitable dumping area.
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1.12 Sustainability

The achievement of sustainable development requires 
substantial change from the conventional approach 
to both development and occupation. It will require 
commitment from Mildura Rural City Council and other 
authorities and stakeholders to be successful.

Underpinning the sustainable development approach is 
the establishment of an entity responsible for oversight 
of the development and ultimately management of the 
Mildura Riverfront Precincts; a multidisciplinary team 
of sustainability-focussed design and development 
professionals drawn from the Mildura community, 
and further abroad if necessary skills are not available 
locally.

The role of this entity will be to:

 - Provide leadership and innovation and seek funding 
grants to assist in the implementation of sustainability 
initiatives;

 - Work with proponents and end users of specific 
developments from the earliest possible stage 
to encourage sustainability objectives and 
considerations to be incorporated;

 - Maintain on-going involvement in the development 
and management of the site to facilitate long term 
achievement of sustainability outcomes, including 
management of the parklands;

 - Perform an advisory role to Council; and

 - Provide a forum for inter-disciplinary knowledge 
transfer.

The following sections provide a sustainability action 
plan for the future development proposed for the 
Central Precincts, building on proposals developed 
in the preparation of the original Masterplan and 
responding to emerging issues such as climate 
change and the urgent need to protect and enhance 
the Murray River.

The sustainability Action Plan identifies a range of 
sustainability measures for the future development of 
the site across four key performance measures:

 - Environment;

 - Natural Resources;

 - Societal;

 - Economic.

1.12.1 Environment

eCOlOgy
 - Remediation of the riverbank and parkland with 

100% native and endemic species;

 - Construction of wharfs/boardwalks to protect 
riverbank from erosion;

 - Increase in parkland area and vegetation cover 
against existing condition and reduction in irrigated 
lawn areas;

 - Retention of River Redgums;

 - Stormwater detention and treatment system to 
improve water quality and thereby enhance the 
aquatic environment of the river.

wateR Quality
 - Stormwater detention and treatment system to 

improve water quality;

 - Reduced hard surfaced areas.

management
 - Regulatory compliance to be exceeded. Best 

practice sustainability outcomes to be the goal.

1.11.2 Natural Resources

land use
 - Fill is only to leave the site where beneficial reuse is 

guaranteed;

 - Minimal additional development within the floodplain.

wateR use and tReatment
 - Water efficient fixtures and fittings to be used and 

drought resilient native landscaping species;

 - Black water treatment and reuse for non-potable 
purposes in buildings;

 - Rainwater harvesting and reuse for non-potable 
purposes in buildings;

 - Stormwater harvesting of the urban catchment 
with on-site treatment via gross pollutant traps, 
constructed wetlands, bioswales and filtration areas 
along with detention and reuse;

 - Water sensitive urban design including reduced hard 
surfaces;

 - Flood and drought tolerant landscape species;

 - Investigation into potential expansion of recycled 
water network in Mildura proposed;

 - Overall water strategy to be developed, incorporating 
best practice water management education 
initiatives.

eneRgy and gReenHOuse gas emissiOns
 - Building envelopes orientated to promote energy 

efficiency;

 - Opportunities for use of ground source heat pumps 
and thermal mass of ground to stabilise temperatures 
in buildings and reduce energy demand;

 - Solar photovoltaic cells, solar hot water and solar 
powered street lighting to contribute renewable 
energy;

 - Other opportunities to be investigated such as small 
scale hydroelectric power off the weir, small scale 
wind power and cogeneration;

 - Energy efficiency standards to be applied (e.g. 
greenstarTM, LEED etc);

 - Reduced law areas to cut down on requirement for 
mowing;

 - Increased landscaping contributing to carbon 
sequestration;
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1.12.3 Societal

COmmunity
 - Cultural Centre to be established incorporating 

Aboriginal Cultural Centre, non-indigenous cultural 
exhibitions and a Murray River research centre 
to host displays, community art and community 
activities as well as linking with education programs, 
schools and universities.

 - Maintenance of important existing community 
facilities including Jaycee Park and the Rowing 
Club as well as provision for enhanced open spaces 
reflecting local history and meeting community 
needs for passive recreation, entertainment and 
meeting places.

 - Opportunities for public art to be incorporated.

 - Foster ongoing community involvement in 
development, management and use of the site.

aCCess and tRansPORt
 - Connections with the surrounding community 

enhanced with pedestrian and cycling links, 
particularly links with the CBD and surrounding 
residential areas.

 - Encourage walkable access to park with shaded 
streets

 - Integration of links with the Chaffey trail as a 
historically significant route along the riverfront.

 - Enhanced transport Interchange incorporating uses 
which will activate the space and improve safety.  
Provision for tourist bus parking.

 - Construction of additional wharfs to enhance 
houseboat moorings and access.

 - Improved wharfs for paddleboats incorporating 
tourist bus parking.

 - Bicycle hire within the precinct.

 - Retention of railway line for future tourism, freight 
and interstate travel.

HealtH and welfaRe
 - Parkland to promote active lifestyles through walking 

and cycling links as well as swimming and passive 
recreation.  Also linking with existing recreation and 
leisure opportunities for tennis, rowing, bowling, 
riverboat cruises and other sporting activities.

 - Increased security and safety through environmental 
design including passive surveillance of parkland 
areas by mixed use zones.

 - Museum to be earth covered, providing thermal 
mass;

 - Energy and Carbon Strategy to be developed for the 
site.

ResOuRCe ReCOveRy
 - Reuse of existing buildings and materials;

 - Green and organic waste to be collected as 
feedstock for composting for use in landscaping 
and community garden;

 - Recycling bins to be provided in public areas;

 - On-site separation of recyclables to be maximised 
within buildings;

 - Construction waste recycling target of 60% by mass; 

 - Waste Strategy to be developed for the site.

mateRials
 - Increased adaptability and robustness of buildings 

due to smaller blocks and building sizes. Design for 
longevity;

 - Use of local and natural materials;

 - Building designs to be materials efficient including 
use of recycled materials, reduced use of materials 

through modular design and prefabrication, reduced 
services requirements and minimal interior finishes;

 - Buildings to be designed for disassembly and 
recyclability at end of life;

 - Performance standards for materials to be 
established;

 - Transport materials by rail where possible.
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1.12.4 Economic

tenuRe
 - Mixed tenure site, including Native Title, giving 

recognition to historical, community and future 
aspirations for land.

emPlOyment
 - Increased employment and economic development, 

particularly through enhanced tourism opportunities 
associated with the river (e.g. paddleboats and 
houseboats), the cultural and research centre, 
accommodation and convention centre and mixed 
commercial and retail development.

viability
 - Funding security and staging being determined, 

including attracting Federal Government funding for 
Murray River projects.

innOvatiOn
 - Numerous opportunities for innovation including 

through the cultural and research centre, green 
building design, best practice water management 
and renewable energy.  Further opportunities to be 
explored.

 - Reduce road areas and strong pedestrian treatments 
to reduce the impact of traffic.

 - Provision of adequate accessible parking to provide 
easy access for the mobility impaired.

 - Landscaping to provide shading and enhance the 
microclimate in response to climate change.

 - Buildings to be designed for internal environmental 
quality, optimising natural daylighting and ventilation 
and responding to future increases in temperature 
associated with climate change.

 - Reduced hard surfaces to minimise urban heat 
island effect.

fOOd
 - Landscape to incorporate native bush foods 

 - Community gardens provided in close proximity to 
residential uses

 - Education in permaculture principles.

 - Farmers market and cellar door to supply fresh local 
produce.

HeRitage
 - Cultural Centre to celebrate Aboriginal culture and 

non-indigenous culture, including heritage features 
of the site and the surrounding region and its 
peoples.

 - Aboriginal memorial wall to acknowledge the 
relationship between the Aboriginal people and 
ancestors and the River Murray.

 - Landscape pattern reflects the agricultural character 
of the region as well as incorporating native foods 
and bush tucker.

 - Naming of the site and site features to reflect 
outcomes of consultation with Aboriginal and non-
indigenous community and drawing on community 
heritage.

amenity
 - Optimise views up and down stream and the 

overall amenity of green spaces and public places 
throughout the site.

Housing:

 - Housing to accommodate a mixed, diverse 
community.

 - Housing Strategy to be developed.
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1.12.5 Key Recommendations
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1.13 Zoning and Statutory
 Controls

The Mildura Riverfront redevelopment will require 
a review current planning controls to allow 
implementation of the new vision. The existing zoning 
pattern in part is outdated is inconsistent with the 
outcomes flowing from the Masterplanning process. 
There is an opportunity to consider the types of land 
uses that are desirable now and into the future.

There are a number of ways that planning controls for 
the site can be introduced. The traditional approach 
can be adopted by establishing the land use zone 
for each within the Central Precincts and apply the 
appropriate colour to the plan. This will require a 
good understanding of the land uses sought for each 
precinct. See Option 1.

Alternatively the study site can be given a 
‘Comprehensive Development Zone’ CDZ1. This 
would mean that one comprehensive zone would 
apply to the whole of the area. The Mildura Riverfront 
Masterplan would appear to be well suited to this 
approach, and would ensure all development consider 
the overall objectives of the zone.

As part of this approach to the zoning the final 
adopted Masterplan would become and ‘incorporated 
plan’ requiring all future development to be carried out 
in accordance with its recommendations. To ensure 
each precinct within the Masterplan appropriately 
responds to its locality each could be the subject of 
a Development Plan that sets out building heights, 
setbacks uses of buildings and overall Urban Design 
objectives. Where Development Plans are established  
Permits would not then be required. See Option 2.

A combination of the above options could also be 
considered, for example the open space components 
of the site where no development is considered 
appropriate could be zoned in the usual way with the 
balance of the site being covered by a CDZ1 zone. 
See Option 3.

A 4th option is to utilise the Masterplan as the means 
to implement within the existing planning scheme. This 
is perhaps linked to Option 2.

1.13.1 Existing Aerial Plan

1.13.2 Existing Zoning Plan

In general terms it is considered that the CDZ1 zone 
is a desirable approach, providing overall flexibility 
but within the objectives of the Masterplan while also 
providing an opportunity to include design controls 
relative to the Precincts. If this approach is to be 
adopted it is recommended that a Development Plan 
be prepared for each Precinct within the Masterplan. 
This approach was adopted for the “Victoria Gardens” 
site on the Yarra River and a CDZ1 zone included into 
the Yarra Planning Scheme.
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Zone R1Z 

Zone MUZ

Zone CDZ1

Zone PUZ

Zone PPRZ

1.13.3 Zoning Option 1

1.13.4 Zoning Option 2

1.13.5 Zoning Option 3

1.13.5 Zoning Option 4
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2.0 Developed Feasibility Design
The developed feasibility explores some of the technical data associated with the preferred Masterplan and outlines some 
of the variations available to particular development sites.

A reference system has been implemented across the Masterplan so that each ‘development site’ or component of the 
public domain can be itemised and explained in detail. Referencing follows a sequential approach from west to east and 
south to north.

Image
Central Precincts Masterplan 

Figure Ground Plan.
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2.1 Options for Site Development

2.1.3 Cultural Zones2.1.1 Residential Zones 2.1.2 Commercial Zones 2.1.4 Open Space and Public Domain Zones



1A(ii)1A (i)

2A(i)

2A(ii)

3A

1B

2B

3B

1C

2C

3C

1D

2D

3D

1E

2E

3E

1F

2F

3F
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2.2 Site Break-up

N

The following diagram highlights the site referencing 
and should be read in conjunction with the table on 
the facing page.
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2.3 Tabular Analysis of all Zones

Residential - Low/Medium Density

Residential - Medium/High Density

Mixed Use - Residential/Commercial

Accommodation/Conference/Retail

Cultural Centre

Transport Interchange/Commercial

Retail

Heritage Adaptive Reuse

Adaptive Reuse

Public Domain

Site Description
Site Area 

(m²)
General Inclusions

Building 
Areas (m²)

Building Envelope FSR
Zoning 

Option 1
Zoning 

Option 2
Zoning 

Option 3
Option Medium Density (12, 2 Story Townhouses) 1400 2 Story Townhouses

Shelter Refurbishment 1200 Existing Single Story
Landscaping 5400
Amenities 100

Basement Car park 2000 Basement Car parking
Commercial / Residential 2000 Ground Commercial / Residential
Residential Option Low (24, 2-3 Bed Units) 4000 Levels 2-3  Residential Low = 1.2:1
Residential Option High (32, 2-3 Bed Units) 6000 Levels 2-4 Residential High = 1.6:1

Basement Parking 3600 Basement Car parking
Transport Interchange (station) 1000 Ground Station
Commercial Option Low 3600 Levels 2-3  Commercial Low = 1.0:1
Commercial Option High 5400 Levels 2-4  Commercial High = 1.3:1

Underground Car park 3200 Basement Car parking
Café 500 Single story
Langtree Underpass 1800
Landscaping 5000

Landscaping 6100
Access Lane / Retaining Wall 1000
Ex. Memorial

Landscaping 3000

Option Medium Density (16, 2 Story Townhouses) 2500 2 Story Townhouses
Option High Density (30, 2-3 Bed Units) 5400 Level G-3 apartments Med = 0.55:1
Option High Density underground Car park 1600 Basement Parking High = 1.2:1

Option Medium Density (24, 2 Story Townhouses) 4000 2 Story Townhouses
Option High Density (48, 2-3 Bed Units) 6300 Level G-3 apartments Med = 0.75:1
High Density underground car park 1500 Basement Parking High = 1.2:1

Option Medium Density (14, 2 Story Townhouses) 2200 2 Story Townhouses
Option High Density (32, 2-3 Bed Units) 6000 Level G-3 apartments Med = 0.6:1
Option High Density underground car park 1700 Basement Parking High = 1.7:1

Basement Car park 3400 Basement Parking
Retail 400 Ground
Accommodation / Associated Functions 8000 Levels G- 3 
Convention Centre 2800 Level 3
Display Spaces / Research / back of house 3000 1 Level (grassed Roof)
Langtree Plaza 1600
Pedestrian Promenade 400

Display Spaces / Research / back of house 3000 1 Level (Grassed Roof)
Deakin Plaza 3000
Basement Car parking 3000 Basement Parking
Pedestrian Promenade 400

Landscaping 

Landscaping

Landscaping
Jaycee Park
Boardwalk

Landscaping
Boardwalk
Existing Powerhouse 780 Existing single story

Landscaping

Landscaping
Existing Rowing Club 600 Ex. Single story
Existing Pumphouse

Landscaping

1A 
(i)

Residential 4000 R1Z CDZ1 CDZ10.35:1

n/a

2A 
(i)

2A 
(ii)

n/a

n/a

n/a

n/a

CDZ1

2.8:1

0.6:1

0.4:1

n/a

n/a

n/a

n/a

n/a

PPRZ

3E Public Park

Public Park / Deakin Bridge

Public Park / future development Site

Residential 

PPRZ

2C

PPRZ

3B

1E

1F

CDZ1

CDZ1

CDZ1

2D

n/a

n/a

n/a

R1Z

R1Z

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

1B

1A 
(ii)

Public Park / Langtree Underpass

Carriage Shed / Market Square

Staged Commercial / Residential

Transport Interchange / Commercial1C

1D

6700

5100

4800

6800

0.2:1

0.1:1

PPRZ

MUZ

PPRZ

CDZ1

Cultural Centre / Deakin Plaza

3D

CDZ1Visitor Accommodation

Cultural Centre

MUZ

PUZ

Public Park PPRZ

n/a

n/a

n/a

n/a

3C Public Park PPRZ

Public Park

CDZ1

CDZ1

6900

3A PPRZ

2F Public Park / Skate Park

Jaycee Park / Public Park

PPRZ

PPRZ

PPRZ

MUZ

PPRZ

PPRZ

2E

n/a

MUZ

4500

5300

3900

5000

3500

7100

n/a CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

2B MUZ

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

CDZ1

Residential 

3F Public Park

n/a

n/a

Residential 

PPRZ

PPRZ

PUZ

PPRZ
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2.4 Residential Zones

The residential areas as highlighted on the adjoining 
drawings cover five ‘development sites’. As outlined 
in the table on page 39 there are a number of 
development options for each residential site.

site 1a (i): Adjoining Seventh Street and flanking 
existing residential development, medium density 
townhouse development consisting of 12 townhouses, 
associated yard and garaging is proposed.

site 1a (ii): The adaptive reuse of the Carriage Shed 
into a publically accessible ‘pocket park’ with structure 
to become a shelter to paved BBQ and seating areas. 

Alternative: Ability for space to be leased for public 
uses such as Sunday markets.

Alternative: Ability for space to be adaptively reused as 
a functional building for dedicated uses only such as 
‘special’ office space, educational facility etc. Cultural 
facilities and residential are not considered suitable.

site 1b: Currently occupied with a number of privately 
owned single lot housing, the outcome depicted on 
this site is a medium to long term outcome. A staged 
approach could be considered to provide a mixed use 
residential/commercial outcome with market demand 
likely to determine the mix. 24-32+ units/apartments 
can be considered for this site with balconies and 
basement car parking.

site 2a (i + ii): Currently shown as 16 and 24 townhouses 
respectively, these residential development sites will sit 
comfortably adjacent existing residential development 
with park amenity. These sites can be developed 
independently of the rest of the Central Precincts 
given their proximity to existing road and services 
infrastructure.

Alternative: Larger scale unit development or mixture.

site 2b: Medium-high density residential development 
with potential for up to 32 units/apartments at its 
highest density.

Alternative: Lower scale townhouses or mixture.
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2.5 Commercial Zones

The commercial areas as highlighted on the adjoining 
drawings cover three ‘development sites’. As outlined 
in the table on page 39 there are a number of 
development options for each commercial site.

site 1C: Transport Interchange provides ground floor 
functional spaces for transport and visitor information 
spaces. Allocations for on site bus drop-off areas and 
basement car parking. Commercial space above is 
shown at 2 levels of approx 1,800m² per level which is 
available for either dedicated or speculative end users. 
There is public lift accessibility between levels.

Alternative: Additional commercial floor.

Note: VicTrack have indicated the rail platform must 
be a minimum length of 160 metres. Additionally a 5 
metre clearance must be maintained between the rail 
corridor, station buildings and platform.

site 1d: Small commercial/retail facility linked to public 
car park, Langtree Promenade and park. Public lift for 
accessibility between levels.

site 2C: Hotel and Convention Centre is shown as a 
four storey structure with ground level (lower ground 
floor) dedicated to retail and hotel support services. 
Some car parking can exist on ground floor as well as 
basement parking underneath.

Given a cross fall in the site the hotel lobby can exist 
on the first floor (upper ground floor) with covered 
entry, restaurant(s) and some hotel suits available at 
the same level.

The next floor is dedicated to hotel suites with an 
opportunity for a dual key arrangement and/or serviced 
option for longer stay.

The upper level provides additional hotel suites which 
can be pitched as executive style. Also on the top 
floor is the convention centre with almost 3,000m² 
available to be developed all at once or in stages. The 
convention space can be custom design with no real 
limit on height/volume of the space and will have prime 
views of the park and river.

140-160 hotel suits are considered viable.
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2.6 Cultural Zones

The cultural areas as highlighted on the adjoining 
drawings cover two ‘development sites’. As outlined 
in the table on page 39 there is an opportunity to 
develop up to 6,000m² for cultural facilities in multiple 
stages.

The Cultural Centre built form is depicted at a single 
large storey/volume to provide ultimate flexibility within 
the space. The proposal for a green roof and the 
southern retaining wall against the rail line, the ultimate 
building design opportunity and ESD initiatives provide 
the framework for an exciting outcome.

Also highlighted are existing buildings within the park 
that have an existing cultural function. It is proposed 
to retain and enhance these existing facilities with the 
buildings rejuvenated as part of the overall Central 
Precincts development.
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2.7 Open Space and Public Domain  
 Zones

The open space and public domain areas as 
highlighted on the adjoining drawings sit adjacent and 
within all ‘development sites’. As outlined in the table 
on page 39 there is an opportunity to develop various 
park spaces.

The park spaces are have many developed to provide 
a range of uses and attributes including:

 - Cleaning 50% of CBD stormwater catchment with 
potential for future growth;

 - Part of a wider sustainable initiative/message;

 - Is a modern interpretation and extrusion of 2005 
MRMP irrigation gardens/waterways;

 - Is linked to the Indigenous and European cultural 
interpretive aspects of the Cultural Centre;

 - Unique nationally significant tourist destination in its 
own right;

 - Low maintenance (as opposed to traditional 
waterfront parks);

 - Educational Benefits (Snowy Mountain Scheme / 
Australian Gardens etc);

 - Strengthens visual character of red gums on 
foreshore.

To ensure the park is fully serviced for the community 
the following is a concise list of items for inclusion:

 - Shelters, BBQ’s, street furniture;

 - Interactive play equipment;

 - Lighting, signage;

 - Public art and interpretive display;

 - Boardwalks and jetties;

 - Bridges and viewing platforms;

 - Grassed amphitheatre;

 - Various themed gardens;

 - Pedestrian plazas;

 - Amenities/toilets.



Image
Murray River, Flickr 2009.
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3.0 Feasibility Costing
This section outlines the steps involved in estimating the capital investment for the proposed Masterplan. The section also 
highlights the local economic benefits of the Masterplan and additionally elaborates upon the opportunities for public and 
private investments and discusses the possibilities for funding opportunities.

The final estimated costing and tables will be presented in the final version of this document. Draft tabular costing will be 
presented in due course for review, to the appropriate parties.
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3.2 Local economic benefits 3.3 Public and Private Investments3.1 Costing

The city of Mildura is the commercial hub of the Mildura 
region. The urban centre of Mildura is increasingly 
becoming a major regional service centre for South 
Western NSW, the Riverland and North West Victoria. 
Such prospects are supported by a sound strategic 
planning regime with the Mildura Rural City Council 
driving a number of initiatives to provide a strategic 
framework to facilitate growth up to the year 2030.

3.2.1 Tourism

The economic structure of the region is dominated by 
irrigation based industries. Other significant sectors of 
the Mildura region include tourism, retail and farming. 
The Mildura region is well placed, with air connections 
to Melbourne, Sydney and Adelaide, to target tourism. 
The region’s hot and dry climate and proximity to 
the Murray River makes Mildura an attractive holiday 
destination providing opportunities for the growing 
tourism industry.

The implementation of the Central Precincts 
Masterplan will provide approximately 140 to 
180 visitor accommodation units. Based on the 
approximate cost for overnight stay at $130 per 
night, the annual spending between $6.4 and $8.3 
million would be attributable to visitors staying in the 
proposed accommodation.

In addition to the visitor accommodation, the Masterplan 
will provide a Cultural Centre of approximately 6,000m² 
and extensive garden/public domain areas. These 
new facilities will make Mildura city an ideal location 
for festivals, events and conferences, resulting in an 
increase in overnight visitors of approximately 20%.

3.2.2 Housing Market

The housing market in the Mildura region has shown 
strong growth in terms of housing prices and new 
dwellings in recent years. In comparing Mildura with 
other regional Victorian cities, property prices are 
more affordable than Bendigo, Ballarat, Wangaratta, 
Wodonga and Shepparton, making it an attractive 
location to live, work or invest in.

Mildura’s population will continue to grow between 
1.7-1.9% per annum and it is predicted that 500 new 
houses will need to be built each year to meet this 
demand.

The implementation of the Masterplan will provide 170 
residential units, which will reduce annual demand 

for housing by at least 6% and would support local 
economy through increased annual consumer 
spending estimated at approximately $3.3 million.

3.2.3 Local Business

Provision of a Transport Interchange of approximately 
1,000m² including 5,600m² to 7,400m² of commercial 
space and provision of market place at approximately 
1,300m² will create growth in hospitality, retail and 
local businesses.

3.2.4 Employment

Implementation of the Masterplan will generate 
employment through construction phases of the 
development staged over a fifteen year period 
(approximately 1,600 direct jobs). In addition an 
ongoing retail/service employment will be generated 
through retail spending by residents and visitors 
(approximately 220 ongoing jobs). There would also 
be a considerable number of indirect jobs created as 
the flow-on effects throughout the economy of which 
some of them will be also located in the Mildura region.

In summary, development of the Masterplan area is 
expected to generate significant economic benefits 
to Mildura community by contribution to the overall 
development of the residential market, creation of 
new local spending for Mildura retailers and providing 
additional employment opportunities.

The implementation phase of the Masterplan will 
develop new capital investment opportunity within 
the region. The total estimated investment of 
approximately $222 million (excluding sustainability 
and optional roadworks costs) will be generated from 
both private and public sectors. The public investment 
is estimated to be in the region of $75 million and 
private investment in the region of $147 million.

3.4 Funding Opportunities
The Masterplan presents investment opportunities in 
construction, tourism, hospitality and retail trade. The 
capital investment opportunities may be generated 
through capital funding agencies negotiated with 
not only private stake holders providing investment 
from private sector, but also through the state and 
federal funding schemes including potentially number 
of current and any forthcoming federal government 
stimulus packages.

The Masterplan is also promoting sustainable 
opportunities which provides an additional potential 
to successfully attract funding from Australian’s 
Government’s Water for the Future fund or from other 
government grant schemes.

The estimated capital investment cost at May 2009 
is $222,000,000. This estimated cost has been 
based on the architectural, infrastructure, landscape 
and sustainable concept designs. Indicative rates 
per square metre have been used for the proposed 
buildings and hard and soft landscaping. The 
Masterplan provides flexibility in staging the proposed 
development works. It will not only provide improved 
town amenities, but also promote sustainable 
development along the foreshore enhancing the long 
term economic and environmental benefits of Mildura. 
The above estimated capital investment cost has 
been indicatively apportioned between the public and 
private sectors as outlined below.

The indicative costs included for the sustainable 
design includes the following:

 - Black water treatment plant for new developments 
only;

 - Solar panels for new developments only;

 - Stormwater filtration for potable or non-potable water 
reuse – the costs included for stormwater filtration 
allow for forming stormwater filtration biotopes, 
associated collection/storage tanks and stormwater 
reticulation, either up to the existing water treatment 
plant or up to the existing stormwater pipe in Deakin 
Avenue.

The following costs have been excluded from the 
stormwater filtration:

 - Potable reuse option via the existing Mildura water 
treatment plant;

- Costs related to connection to the existing 
water treatment plant;

- Upgrade of the existing water treatment plant 
that may be required;

 - Non-potable reuse option for park and sports field 
irrigation;

- Replacement of the existing stormwater pipe 
in Deakin Avenue and further distribution to 
parks and sport fields.

These additional cost will be assessed in the following 
Masterplan stage.

The cost for residential options will be assessed in the 
following Masterplan stage.
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Site Description
Site Area 

(m²)
General Inclusions

Building 
Areas (m²)

Building Envelope Costing Comments
Public 

Investment 
Cost

Public and 
Private 

Investment

Private 
Investment 

Cost
Option Medium Density (12, 2 Story Townhouses) 1400 2 Story Townhouses

Shelter Refurbishment 1200 Existing Single Story
Landscaping 5400
Amenities 100

Basement Car park 2000 Basement Car parking
Commercial / Residential 2000 Ground Commercial / Residential
Residential Option Low (24, 2-3 Bed Units) 4000 Levels 2-3  Residential
Residential Option High (32, 2-3 Bed Units) 6000 Levels 2-4 Residential

Basement Parking 3600 Basement Car parking
Transport Interchange (station) 1000 Ground Station
Commercial Option Low 3600 Levels 2-3  Commercial
Commercial Option High 5400 Levels 2-4  Commercial

Underground Car park 3200 Basement Car parking
Café 500 Single story
Langtree Underpass 1800
Landscaping 5000

Landscaping 6100
Access Lane / Retaining Wall 1000
Ex. Memorial

Option Medium Density (16, 2 Story Townhouses) 2500 2 Story Townhouses
Option High Density (30, 2-3 Bed Units) 5400 Level G-3 apartments
Option High Density underground Car park 1600 Basement Parking

Option Medium Density (24, 2 Story Townhouses) 4000 2 Story Townhouses
Option High Density (48, 2-3 Bed Units) 6300 Level G-3 apartments
High Density underground car park 1500 Basement Parking

Option Medium Density (14, 2 Story Townhouses) 2200 2 Story Townhouses
Option High Density (32, 2-3 Bed Units) 6000 Level G-3 apartments
Option High Density underground car park 1700 Basement Parking

Basement Car park 3400 Basement Parking
Retail 400 Ground
Accommodation / Associated Functions 8000 Levels G- 3 
Convention Centre 2800 Level 3
Display Spaces / Research / back of house 3000 1 Level (grassed Roof)
Langtree Plaza 1600
Pedestrian Promenade 400

Display Spaces / Research / back of house 3000 1 Level (Grassed Roof)
Deakin Plaza 3000
Basement Car parking 3000 Basement Parking
Pedestrian Promenade 400

One level Cultural Centre including plaza external works.

One level cultural centre including one level covered car 
park and plaza external works.

$1,710,720

$2,000,000

$3,500,000

$966,300

Existing shelter refurbishment (1200 m2); provision for 
amenities (100m2); pedestrian tunnel access; soft and 
hard landscaping.

$3,682,500

7100

$14,424,100

$35,462,100

$11,852,000

$15,290,000

One level covered car park and café at street level 
(3,700m2); Langtree underpass and associated soft and 
hard landscaping

Allowance for soft and hard landscaping including 
access lane to covered car park on site 1D.

Visitor accommodation providing 140 to 180 units on site 
2C; including convention centre on the top level and one 
level covered car park.

2B

$13,360,900

$19,016,225

$15,429,500

$13,360,900

$15,072,600Residential 

Residential 

3900

5000

3500

Cultural Centre / Deakin Plaza

Visitor Accommodation

Cultural Centre

6900

1B

1A 
(ii)

Public Park / Langtree Underpass

Carriage Shed / Market Square

Staged Commercial / Residential

Transport Interchange / Commercial1C

1D

6700

5100

4800

6800

B
ui

lt 
W

or
ks

Public Park / Deakin Bridge

Residential 

2C

1E

2D

4500

5300

2E

4000

2A 
(i)

2A 
(ii)

n/a

1A 
(i)

Residential 

3.5 Feasibility Costing Table
The following table outlines the inclusions, area, 
envelope for each component of the Masterplan with 
their respective public and private and investment 
costs.
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Site Description
Site Area 

(m²)
General Inclusions

Building 
Areas (m²)

Building Envelope Costing Comments
Public 

Investment 
Cost

Public and 
Private 

Investment

Private 
Investment 

Cost
Works to development Sites

SUB TOTAL $40,083,525 $35,246,090 $127,326,325

SUB TOTAL $0 $18,841,250 $0

In
fr

as
tr

uc
tu

re
 It

em
s

TOTAL COST $202,655,940

n/a

n/a

n/a

n/a

n/a

n/a

P
ar

k Parkland between new development sites and river 
Murray. 

Realignment and extension of Hugh King Drive including 
new access roads to sites 1E, 2A and 3A.

Allowance for new electrical, gax, telecoms and potable 
water, sewer for new developments

Substation n/a Provisional Allowance for new precinct substation $1,500,000

Roadworksn/a 9915 $1,661,825

Infrastructure n/an/a $1,200,000

$1,661,825

$5,000,000Riverpark

3A - 
3F + 
1F

113000

Relocation of freight activity; existing tree re-planting to 
Seventh Street; pedestrian pavement in public domain 
areas. NOTE - Some of these activities may have been 
undertaken, hence costs may be redundant

n/a Other Works n/a

3A 
& 3F

Car Park off Hugh King Drive and adjacent to the 
existing Tennis Courts

$1,097,2005486Carpark

n/a

E
xt

ra
s

Optional Extras Extension to Hugh King Drive (East) $1,391,250

n/a

n/a

$1,500,000

$6,960,000

$16,947,245

Stormwater Filtration, Blackwater Treatment Plant, dual 
reticulation for new developments, Solar cells to new 
developments

Sustainability Works $17,450,000

TOTAL COST + EXTRAS $221,497,190

14000 n/a

n/a

Residential - Low / Medium Density

Residential - Medium / High Density

Mixed Use - Residential / Commercial

Accommodation / Conference / Retail

Cultural Centre

Commercial / Transport Interchange

Adaptive Reuse

Public Domain

Infrastructure
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4.0 Response to Periphery Sites
This section highlights the need to respond to linkages and areas beyond the prescribed Central Precincts area. It is 
important to consider a solution which takes account the periphery areas beyond this immediate area.

The following diagram highlights the areas beyond the site which require further investigation in accordance with the design 
intent of the Masterplan. These areas include the following:

1

2

3

4

6

5

9

7

8

Upgrade of Rio Vista Park and large event support zone, in accordance with the intent of the Masterplan;

Creation of linkages to the existing Art Precinct area;

Potential for residential development opportunities along Seventh Street and on sites facing the Riverpark;

Upgrade and potential Masterplanning of Seventh Street public domain facilities;

Water Management of the Murray River with appropriate NSW authorities, including the evaluation of house boat 
mooring in the NSW jurisdiction;
Upgrade and potential Masterplanning developments for Langtree Avenue and Deakin Avenue to emphasise the 
pedestrian connection to the Central Precincts area;

Road connection continued to loop around Hugh King Drive and connect with existing residential areas;

Connectivity to the Marina Proposal (currently under construction;)

Continuation of the Riverpark concept to the fringes of the area.
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1

2

3

4 4

6 6

4 4 4

5

9

3 3

7

8

Areas requiring further investigation

Private Land area to be potentially 
incorporated into the development of the 
Central Precincts
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5.0 Consultation
This section identifies the design response to the feedback received during the concept development phase.  It also 
documents the consultation strategy for the feasibility phase of the project which outlines the exact areas for development 
to allow for detailed design and development applications to be lodged for individual sites.
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5.1 Response to Concept Findings

The consultation techniques used during the concept 
development phase are detailed in the Concept 
Development Report. The outcomes of that phase and 
the design response/consideration are outlined in the 
following table.

Issue Design Response/Consideration
Rail 

Design for flexibility in access to the site should rail be 
removed

The feasibility Masterplan has been designed to improve 
accessibility to the site should the rail line be removed, 
whilst reinforcing gateway points to the main surrounding 
street.  However, the refined design also accommodates 
retention of the rail line for the immediate future.

Consider passenger rail opportunities for the site and a 
central railway station (including maintaining the existing 
railway station facilities)

As rail freight is to remain for the immediate future, an 
important element of the design is the site’s ability to 
adapt to the retention or subsequent removal of this linear 
element.

Relocate station to Eighth Street Eighth Street is beyond the boundaries of the Masterplan.

Indigenous issues

Support for the proposed Cultural Centre Cultural Centre is a key element of the refined Masterplan.

Incorporate the story of Aboriginal people and the river in 
the design

The Cultural Centre will provide an opportunity for 
these stories and site interpretation.  A memorial wall is 
also proposed to be located adjacent to the centre to 
acknowledge and celebrate the relationship between the 
Aboriginal people, the river and the land.

Protect Jaycee Park given its significance to the Aboriginal 
people as a gathering place

The park is to remain including preservation of the majority 
of River Red Gums.  A road is proposed to traverse the 
park in an east-west direction, however, it is to be treated 
as a pedestrian priority zone and softened through material 
selection.  

Support integration of interpretative signage An interpretative strategy may form part of the 
implementation phase of the project.

Incorporate a memorial wall to acknowledge Aboriginal 
people who have passed away and the connection of 
Aboriginal people and the river

A memorial wall is proposed adjacent to the Cultural 
Centre.

Aboriginal community elders to provide advice on naming 
of the site

Discussions to be held with relevant representatives.

Interpretation should recognize the complexity of the 
underground watercourses

Discussions to be held with appropriate representatives.  

Include native species in landscaping The landscape plan includes native species.

Issue Design Response/Consideration
The Cultural Centre needs strong Aboriginal involvement Indigenous involvement in the concept development phase 

relates to the overall site and uses.  Specific involvement 
with the proposed centre is beyond the scope of this study. 

Site use

Relocate skate park to Jaycee Park The skate park is a popular facility for the youth and is 
proposed to remain in situ.

Support the creation of a beach Proposed beach is included within the feasibility plan.

Preference for the inclusion of affordable housing Housing tenure has not as yet been allocated, though 
inclusion of affordable housing is recommended.

Café in the Rowing Club building is supported Proposed café is included within the feasibility plan as an 
extension to the Rowing Club.

Swimming pool on site is not required, particularly with a 
beach proposed

The swimming pool no longer forms part of the feasibility 
plan.

Site for hot air balloon launching is inappropriate due to 
trees

The launch site no longer forms part of the feasibility plan.

Accommodate wharfs for both house and commercial 
boats

Wharfs for both users are included within the feasibility 
plan.

4 hour mooring is unsupported as it limits tourism 
opportunities

This is an operational detail which is beyond the scope of 
the Masterplan.  The plan however does provide mooring.

Potential safety concerns with swimming in the river (re. 
currents and boats)

The river is currently used for swimming and a proposed 
beach is included within the refined Masterplan.

Opportunities to hold different events in rich tapestry of 
spaces.

It is the intention for these spaces to be used as such as 
outlined in this feasibility report.

Incorporate a visitor’s centre, including Indigenous and 
non-Indigenous history as part of the transport interchange

An additional visitor’s centre forms part of the refined 
Masterplan.  It is accessible to the transport Interchange.

Provide moorings for 80 – 100 houseboats and create a 
sense of arrival from the riverside to the town

The refined Masterplan proposes moorings for some 
temporary houseboats and paddle steamers. 

Keep Rowing Club mooring clear of houseboat moorings The refined Masterplan now includes a ramp for boats.

Reuse existing buildings as a transport Interchange / 
interchange in the immediate future

The carriage shed is retained within the Masterplan.  Its 
use will be determined as part of the detailed design for 
individual development applications.
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Issue Design Response/Consideration
Include a maze for children’s play made out of grape vines Vineyards will be reflected as part of the regional produce 

theme in the landscape.  Detailed design will consider the 
incorporation of a maze.

Include an older people’s play area This will be considered in the detailed design phase of the 
park.

Access and Movement

Reduce roads within the site The refined Masterplan contains fewer roads with the 
downgrade of Hugh King Drive (from a four lane road to 
an access road).  

Waterfront access (including vehicular) to the paddle boats 
is needed with associated parking for coaches etc

Parking is proposed within the refined Masterplan.

Car parking is required near the Jaycee Park and close to 
the swimming area

Parking is proposed within the refined Masterplan at this 
location.

Access to the site along Langtree Avenue is important Access to this key part of the site is proposed with 
pedestrian priority.

Transport Interchange on site is required with good bus 
access

This is provided within the refined Masterplan.

Provide for parking of mobile homes Mobile home parking has not been proposed.

Identify access for rowers in light of proposed beach A boat ramp is proposed to the east of the swimming area.

Consider alternative access to the site given the current 
problems caused by overhead rail

An additional access road has been recommended to 
allow access to the site by tall vehicles such as trucks and 
buses (outside of the study area).

Provide cycle access across the site The revised Masterplan proposes a link with the Chaffey 
Trail through the site and dual pedestrian and cycle paths.

Consider access to Magnolia Avenue Magnolia Avenue is beyond the site boundary, however, 
links with the wider movement network as it relates to the 
site are considered.

Include Lemon Avenue into the plan Lemon Avenue is beyond the site boundary, however, links 
with the wider movement network as it relates to the site 
are considered.

Environment

Prepare a water use strategy This is beyond the scope of the feasibility Masterplan, but 
is likely to form a recommendation for ongoing work.

Understand why the Monash Wetlands project failed The design team understands that drought was a major 
factor and has considered these lessons in the design of 
the WSUD.  Calculations have since been undertaken to 
assess local rainfall levels and overland flows.

Issue Design Response/Consideration
Safety concerns regarding stormwater management 
system (bodies of water on the site)

A study has since been undertaken to determine that the 
maximum depth of water on the site at any point in time 
will be below 300mm which is considered the maximum 
safety depth.

Concerns over the appearance and use of the site during 
droughts

Drought tolerant species are proposed and there are no 
water features within the landscape design.

Consider orientation, shading etc Building envelopes are proposed to face north east.  
Designs for efficiency will form a recommendation for the 
detailed design phase.

Support sustainable building design Designs for efficiency will form a recommendation for the 
detailed design phase.

Management of water consumption on site Water saving fixtures and the like will form a recommendation 
for the detailed design phase.

Consider flood levels (including the 1956 flood) Buildings are proposed to be located above the 1:100 year 
flood with the exception of the Rowing Club, however the 
extension proposed is located above the flood level.

Heritage

Retain and reuse carriage shed The carriage shed is retained in its current position in the 
refined Masterplan.  There are a number of uses which are 
suitable for this structure such as: an open BBQ / shelter 
for public use, farmer’s market; and for adaptive reuse for 
a defined outcome such as residential.  The use for this 
structure will be determined as part of the detailed design 
and development application phase.  

Amenity

Consider impacts on existing residential buildings in the 
vicinity

Residential land uses proposed in the refined Masterplan 
are sited in proximity to existing residential buildings to 
ensure uses are compatible.



Have your say in the  

Riverfront Precincts Redevelopment Study!

Mildura Rural City Council invites you to have your say in the next stages of implementation of the Mildura 
Riverfront Masterplan as part of the Central Precincts Feasibility Study. 

The development of the Mildura Riverfront site is a high profile project within the Mildura community. The proposed project reviews and 
further develops the Mildura Riverfront Master Plan completed for the Mildura Riverfront in 2005.

The Mildura Riverfront Master Plan is designed to bring life back to the Mildura Riverfront. Located adjacent to the Mildura CBD, the 
central precincts represent a pivotal centrepiece of the entire riverfront. Current proposals for the site include development of Deakin 
Plaza and Langtree Promenade, new parklands, commercial and residential land uses and a Cultural Centre.

You are invited once again to have your say in the Riverfront Central Precincts Feasibility project as part of the second stage of  
consultation for the Feasibility Study. A Feasibility Report and updated Masterplan for the Central Precincts of the Riverfront will be on 
public display from 1st - 12th June 2009.

During the first two weeks of June public displays will be provided at Council’s Madden Avenue Service Centre, Shop fronts in  
Langtree Mall (TBC), the Mildura Library and Mildura Visitor Information Centre.  Feedback forms will also be available from these  
venues.

For more information about the updated Master Plan and Draft Feasibility Report and the public exhibition visit Council’s website  
http://www.mildura.vic.gov.au (a feedback form is also available here), or contact Council’s Strategic Planning Manager, Peter Douglas (03) 50188410.

Public Comment:
The updated Master Plan and draft Feasibility Report is on public display at the following 
locations:

•	 Council’s	website:	http://www.mildura.vic.gov.au

•	 Mildura	-	Madden	Avenue	Service	Centre	-	108-116	Madden	Avenue	 

(between Ninth & Tenth Streets), Mildura

•	 Various	shopfronts	in	Langtree	Mall

•	 Mildura	Library	-	180-190	Deakin	Avenue

•	 Mildura	Waves	Aquatic	and	Leisure	Centre	-	Corner	Deakin	Avenue	&	Twelfth	

Street, Mildura
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5.2 Consultation Strategy 5.3 Next Steps

The aim of consultation throughout the duration of the 
project is to inform the public of the Central Precincts 
Masterplan and seek their views during a formal public 
exhibition period. The feasibility phase of consultation 
provides an opportunity to engage stakeholders and 
the wider community, provide a platform for them to 
express their opinions regarding the revised design 
and to see how the design team has responded to the 
key findings from the discussion forums and surveys.

The engagement strategy for this stage includes:

 - A formal public display at various locations including 
the mall and Council offices;

 - Advertising and media release in the local newspaper;

 - Flyers;

 - Community survey;

 - Council website ‘news’ and survey.

Feedback from the feasibility consultation has been 
received, reviewed and responded to outside of this 
report.

A preferred strategy for ongoing community and 
stakeholder involvement will be provided in an 
Implementation Report 04. The main premise of the 
actions relating to consultation will be to continue to 
facilitate and ensure participation of the community 
and stakeholders.
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